

5: Supplier Risk Management

- **Investment Goal Description:** Engage in risk-based surveillance planning (risk management in a supplier management environment).

- **Rating: Green**

- **Description of Progress to Date:**

- Received Milestone III decision to deploy the Risk Assessment and Management Program (RAMP) from DCMA Director on 9 May.
- Conducted “Train the Trainer” sessions in June.
- Agency-wide training July through September.

- **Anticipated Problems:**

- None.

- **Prediction of FYE Status: Green**